

APQP KPI DASHBOARD GUIDE

Metrics to Track APQP Health | KPI Definitions | Targets | Quality Head Agents

WHY KPIS MATTER FOR APQP

Effective APQP cannot be managed by intuition alone. KPIs (Key Performance Indicators) provide objective, measurable evidence of APQP health. They enable early warning of problems, management decision-making, and continuous improvement.

APQP HEALTH KPIS

KPI	FORMULA / MEASUREMENT	TARGET	FREQUENCY	OWNER	ACTION IF MISSED
APQP On-Time Deliverable	$(\text{Deliverables completed on time} / \text{Total deliverables}) \times 100$	≥ 95%	Monthly	Prog Mgr	Escalate to Plant Head, add to OIL
Gate Review Score	$\text{Gate checklist items passed} / \text{Total applicable} \times 100$	≥ 90%	Gate	Quality Mgr	Gate must be repeated or conditional approval
Open Issues Closure Rate	$(\text{Issues closed in period} / \text{Total open issues}) \times 100$	≥ 85%	Monthly	Prog Mgr	Priority review meeting, escalate critical
PPAP First-Time Approval Rate	$(\text{PPAP approved without resubmission} / \text{Total PPAPs}) \times 100$	≥ 90%	PPAP	Quality Mgr	Root cause analysis, APQP process review
On-Time PPAP Submission	$(\text{PPAP submitted on schedule} / \text{Total due}) \times 100$	100%	Monthly	Quality Mgr	Executive escalation
MSA Completion Rate	$(\text{GRR studies done} / \text{Total planned}) \times 100$	100%	Monthly	Quality Eng	Add to critical path, resource immediately
SC Cpk Achievement Rate	$(\text{SC characteristics with } Cpk \geq 1.67 / \text{Total SC}) \times 100$	100%	PTR	Quality Eng	Engineering change, 100% inspection, RCA
Customer APQP Score	Customer's APQP scoring system (PPAP / PMTs)	≥ 90%	Monthly	Prog Mgr	Customer recovery plan, weekly updates
Prototype Build Quality	$(\text{Prototype parts conforming} / \text{Total prototype}) \times 100$	≥ 95%	Build	Quality Eng	DFMEA review, design change
Production Launch PPM (First 3 months)	Defects per million in first 3 months of production	≤ 50 PPM	Monthly	Quality Mgr	8D initiated immediately
Warranty Claims in First 12 Months	Warranty claims per 1000 vehicles	≤ 5 per 1000	Monthly	Quality Mgr	Warranty analysis, PFMEA update
Lessons Learned Capture Rate	Centries captured per program	≥ 3 per program	Per closure	Quality Eng	Add LL capture to Gate 5 mandatory checklist

MANAGEMENT REVIEW INPUTS FROM APQP

MANAGEMENT REVIEW INPUT	WHAT TO REPORT
APQP Status Summary	Number of active programs, % on track, gate review results, customer scores
PPAP Performance	First-time approval rate, on-time submission rate, pending PPAPs
Launch Quality	First 3-month PPM, warranty trends, customer complaints post-launch
Resource Utilization	APQP team workload vs. capacity — program engineers, quality engineers
Risk Programs	List of programs at risk (Amber/Red status) with mitigation plans
Lessons Learned	Key lessons from closed programs incorporated into current programs
Supplier PPAP Status	% of supplier PPAPs approved on time for active programs

KPI DASHBOARD VISUALIZATION TIPS

- Use RAG (Red-Amber-Green) color coding for all APQP KPIs in management presentations
- Display trend lines — is APQP performance improving month-over-month?
- Show program-specific status separately from company-wide APQP health
- Keep dashboard to 1 page — use drill-down for details
- Review APQP KPIs monthly in Quality Management Review meeting

- Share KPI dashboard with customer APQP representative at monthly program reviews